

Things Are Shaping UP!

Lemieux Library and McGoldrick Learning Commons

Countdown to Completion: 316 days

Schedule

Structural steel placement is largely complete and we have started pouring floor slabs. Soon we will be starting on exterior framing and the building “skin”. Inside the existing building, interior wall framing, drywall, and systems rough-in is ongoing.

Live Video: We have added a new live feed view from the top of the Pavilion Building. To view, [click here](#).

So you can better plan your week, below are some of the specific construction activities to assist you for the upcoming week of **October 26th through November 2nd**.

Construction Activities – Week #19:

- **Concrete Work.** Installation of metal decking and pouring the concrete floor slabs will continue through early November. We will pour the second section of slab on metal deck on Tuesday. Metal decking install requires cutting and grinding.
 - **Noise.** Metal decking installation requires cutting, grinding, pounding and pneumatic wrenching. This likely will be the noisiest phase of our construction project. Activities will be **mild to very noisy**.
 - **Welding.** There will be lots of welding associated with the steel placement work. For your protection do not look directly at the arc flame as this can be **harmful** to your eyesight.
- **Temp Stair Tower at Student Center.** We will be installing mechanical piping under this stair tower. This will be **mildly noisy**.
- **Loading Dock.** We will have a backfill conveyor set up in the loading dock again on Friday. As before, this should not impact delivery traffic. We have completed the final water line connection. Utility work inspection and backfill will be complete early in the week.
- **Mock-up.** Over the life of the project we will be building certain components of the project for design review (aka “mock-ups”) on the West side of the library along Upper Mall (10th Ave). No work is anticipated on the mock-up this week.

- **Saturday Work (24 Oct & 31 Oct).** No outside construction work is scheduled for Saturday, but there will be some site cleanup activity. There may also be some interior activities but these should have no campus impact.

Looking Ahead...

- Steel Structure Erection: 28 September – November 2009
- Metal decking and concrete floor slabs: next several weeks.
- Exterior Framing, Fireproofing structure: early November
- Roofing : mid November
- Penthouse Mechanical Units: late November

Want to know more? Visit our websites...

Project Website: <http://www.seattleu.edu/facilities/inner.aspx?id=35350>

Project Photos: [Click here](#)

Live Video feed of Construction: <http://www2.seattleu.edu/library/camera.aspx>

Interim Library at 1313 E. Columbia: <http://www.seattleu.edu/library/>